

Minutes of Meeting (Weeks 5–8) & Evidence Log

Course: COIT20273 Health Assistant Capstone | **Team:** Anthony Sutan Lie, Sakshi Saini, Prathyusha Biradar

Project Metadata

- **Project Phase:** Progress Report 2
- **Primary Repository:** main branch
- **Period:** Weeks 5 – 8
- **Target Directory:** docs/meeting-minutes/

Week 5: Database Schema & Auth Setup

- **Attendees:** Anthony Sutan Lie, Sakshi Saini, Prathyusha Biradar
- **Agenda & Decisions:** Configured PostgreSQL 16 schema with pgvector extension; integrated Firebase Auth middleware; drafted project schedule tracking.
- **Outcomes & Deliverables:** DB schema verified, Firebase Auth configured, initial test plan drafted.

Week 6: Metrics Ingestion & Gemini Embedding Integration

- **Attendees:** Anthony Sutan Lie, Sakshi Saini, Prathyusha Biradar
- **Agenda & Decisions:** Resolved dimension mismatch by locking gemini-embedding-001 (768 dims); created POST/PUT /api/v1/metrics endpoints; established Postman test suites.
- **Outcomes & Deliverables:** 768-dim embedding pipeline verified (200 OK), Postman collections created.

Week 7: Semantic Search Engine & Goals Dashboard

- **Attendees:** Anthony Sutan Lie, Sakshi Saini, Prathyusha Biradar
- **Agenda & Decisions:** Implemented pgvector HNSW index and cosine similarity search; integrated health goals DB schemas; compiled Postman testing evidence.
- **Outcomes & Deliverables:** Cosine similarity test score = 1.0 verified; PR #35 & PR #47 opened for team review.

Week 8: Architecture Docs, PR Merges & PR2 Compilation

- **Attendees:** Anthony Sutan Lie, Sakshi Saini, Prathyusha Biradar

- **Agenda & Decisions:** Merged PR #35 and PR #47 into main; updated system architecture & data flow diagrams; compiled task allocation Excel sheet and WhatsApp chat evidence.
- **Outcomes & Deliverables:** All features merged to main; Progress Report 2 documentation complete.

Team Communication & Collaboration Evidence

- **WhatsApp Chat Logs:** Archived discussion threads covering PR reviews (#35, #47, #48, #49), Excel task updates, and progress reporting.
- **Archive Location:** Stored in repository under docs/meeting-minutes/ and uploaded to the team OneDrive folder under Progress Report 2 Submission/Evidence.